

# **Attachment 1**

## **Program Management Plan (PMP)**

Updated November 2023

## Table of Contents

1.0	Program Management Plan [L.30.2.1; M.2.2(3); G.9.4; F.2.1 ID #38, 78, 79, 80, 81].....	1
2.0	Summary of Contract Management Requirements [L.30.2.1; G.9.4(1)].....	6
3.0	Summary Description of Service Solution [L.30.2.1(2); G.9.4(2)] .....	9
3.1.	Service Ordering.....	10
3.2.	Billing 11	
3.3.	Inventory Management [C.3.2.4].....	11
3.4.	Service Management.....	12
4.0	Draft Program Management Schedule [L.30.2.1(3); G.9.4(3)] .....	13
5.0	Draft Transition Management Approach [L.30.2.1(4); C.3; F.2.1 ID #29 through #32; G.9.4(4)].....	14
5.1.	Transition Roles and Responsibilities [C.3.1].....	15
5.2.	Contract-wide Planning and Implementation [C.3.2].....	16
5.3.	Agency-specific Planning and Implementation [C.3.2.3].....	17
5.3.1.	Transition Process Between Existing Contract and New Contract [C.3.2.2].....	17
5.4.	Transition Project Management [L.30.2.1(4)(a); G.9.4(4)(a)] .....	21
5.4.1.	Transition Off [C.3.3] .....	24
5.5.	Agency Solicitations [L.30.2.1(4)(b); G.9.4(4)(b); C.3.2.3] .....	25
5.6.	Customer Support during Transition [L.30.2.1(4)(c); G.9.4(4)(c)] .....	26
5.7.	Interconnection Plan [L.30.2.1(4)(d); G.9.4(4)(d)] .....	31
5.7.1.	Interconnection Arrangements between Incumbent Contractor's Network and the EIS Networks.....	32
5.7.2.	Interconnections with Other Service Providers.....	32
5.7.3.	Potential Impact to Customers' Operations .....	33
5.8.	Transition Contingency Plan [L.30.2.1(4)(e); G.9.4(4)(e)] .....	33
6.0	Resource Plan [L.30.2.1(5); G.9.4(5)] .....	34
6.1.1.	Financial Resources [L.30.2.1(5)(a); G.9.4(5)(a)].....	35
6.2.	Human Resources [L.30.2.1(5)(b); G.9.4(5)(b)] .....	36
6.3.	Equipment: Managing Hardware and Software assets [L.30.2.1(5)(c); G.9.4(5)(c)] .....	36
6.3.1.	Hardware.....	36
6.3.2.	Software .....	37
7.0	Quality Control Program [L.30.2.1(6); G.9.4(6)] .....	38
8.0	Key Personnel and Organizational Structure [L.30.2.1(7); G.9.4(7); H.10] .....	40
8.1.	Key Personnel [H.10.1; F.2.1 ID #90] .....	40
	Essential and Other Personnel .....	42

8.2. Substitutions and Additions of Contractor Key Personnel [H.10.2] ..... 43

8.3. Organizational Structure [H.10.3; F.2.1 ID #91] ..... 44

    8.3.1. BT Federal EIS Program Organizational Structure [H.10.3(a)] ..... 44

    8.3.2. Relationship of the Highest Ranking Individual Assigned to this Contract to the Corporate Chief Operations Officer, President, and Chief Executive Officer [H.10.3(b)] ..... 45

    8.3.3. Subsidiary and Subcontractor Management [H.10.3(c)] ..... 45

    8.3.4. Contractual, Technical, and Administrative Interfaces [H.10.3(d)].. 48

    8.3.5. Corporate Escalation Procedures [H.10.3(e)] ..... 50

9.0 Risk Management [L.30.2.1(8); G.9.4(8)] ..... 52

    9.1. Program Risks and Mitigation Strategies Mitigation ..... 54

10.0 Information Systems [L.30.2.1(9); G.9.4(9)] ..... 58

11.0 Reporting and Deliverables [G.9.4; F.2.1] ..... 61

Acronyms [L.22] ..... 1

**List of Figures**

Figure 1-1. PMO Framework ..... 1

Figure 1-2. BT Federal’s EIS Customer Service Organization ..... 3

Figure 1-3. Our Program Management Approach ..... 5

Figure 2-1. BT Federal’s Gold Standard for Contracts Management ..... 7

Figure 4-1. Sample TOPP Schedule ..... 14

Figure 5-1. Phases of Our Transition Process ..... 16

Figure 5-2. Draft EIS Program Transition Schedule ..... 21

Figure 8-1. Nick Matich, EIS Program Manager ..... 42

Figure 8-2. BT Federal EIS Program Organizational Structure ..... 44

Figure 8-3. BT Federal Corporate Structure ..... 45

Figure 8-4. EIS Sales & Engineering Communications Protocols ..... 49

Figure 8-5. EIS Program Operations Communication Protocol ..... 50

Figure 9-1. Five-Step Risk Management Process ..... 53

**List of Tables**

Table 1-1. PMO Responsibilities ..... 4

Table 1-2. Key Principles of our Program Management Plan ..... 6

Table 3-1. BT Federal Service Management Responsibilities and Activities ..... 12

Table 5-1. BT Federal’s EIS Major Transition Risks and Mitigation Strategies ..... 22

---

Table 8-1. EIS Program Manager Contact Information [H.10.1(a)] .....	40
Table 8-2. Personnel Roles and Responsibilities .....	42
Table 9-1. Risk Management Standards .....	54
Table 9-2. Sample EIS Risk Register .....	55
Table 11-1. EIS Program Management Deliverables .....	61

**The remainder of this document is redacted.**

It is available to authorized US government EIS staff. For more information, please contact the BT Federal PMO.